
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:11 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 014 Date: 21-Jan-2011 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 500

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I arrived at the site at 1430 and discussed the day's activities with Tom Colombo. He said they worked the
entire shift on laying out the PS-5 along the E-5 line (north side of the EB deck). Rick K. also worked an
hour triming the WT portion of the PS-5 pipe support to avoid interferences with the diverter plate (See
response to RFI 2084).

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 7.00 0.00 0.00 7.00

FOR TOM COLOMBOPlumber/Pipefitter 7.00 0.00 0.00 7.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM MARCOS ACOSTAUnskilled Laborer 8.00 0.00 0.00 8.00

JNM JESUS MUNOZOperator 8.00 0.00 0.00 8.00

JNM HECTOR GARCIAPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

the crew worked the whole day laying out and welding the PS-5 WT section to the deck tabs.

122 0-000-000.122

PS-5 122 0-000-000.122

Bid Item: 001 0-RFW-EFA.124CCO-124 Remove Formwork Inside W2

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM RICHARD KIIKVEEWelder 1.00 0.00 0.00 1.00

Diary: Dispute

CCO # 124 001 0-RFW-EFA.124
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 014 Date: 21-Jan-2011 Friday

Trim WT portion of the PS-5 to aviod conflicts with the diverter plate on the north side of the eastbound
deck.
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